
TBPOC CONFERENCE CALL MINUfES 
August 24, 2007, 8:30AM-9:00AM 

Participants: TBPOC Members: Randy Iwasaki (for Will Kempton), Steve Heminger, 
and John Barna 
PMT Members: Tony Anziano, Andy Fremier, and Stephen Maller 
Other Participants: John Goodwin, Beatriz Lacson, Peter Lee, 
Brian Maroney, Dina Noel, Judis Santos, Bijan Sartipi, Ursula Vogler 
and Jason Weinstein 

Convened: 8:43AM 
Items Action 

1. Yerba Buena Island Detour Contract 
Change Orders 
• The Department presented, for TBPOC 

final approval, the following contract 
change orders (elements of the 
Implementation Memo approved by the 
TBPOConJune2~2oo~: 
o CCO 76 Supplement 1: Labor Day 

Bridge Move-in (Changeable 
Message Signs, Temporary Signs, 
Traffic Control, Bridge Removal, 
Bridge Move-In, Paving and 
Roadway Repairs, CCM Support 
Costs, Traffic Officers), $10,144,140; 

o CCO 88 Supplement 1: Viaduct 
Fabrication Delays, $776,630; 

o CCO 91: Contract Days 
Extension/TRO Compensation - 271 
days to March 'o8, $3,423,158; 

o Funding for these CCO's which total 
$14.3 million will come from the 
Current Budget of $334 million. 

• The TBPOC wants a revised budget 
balance beam that more accurately 
reflects the current status of the budget. 

2. Benicia-Martinez Bridge 
a. Update 

1) Opening Ceremonies Logistics 

1 of 3 

• The TBPOC APPROVED 
CCO's 76 S1 and 88 S1, as 
presented, and ceo 91 as 
modified (extend contract days 
to November 1, 2007 instead of 
March 2008; the Department 
to determine the dollar amount 
corresponding to this change). 

• The PMT to provide an updated 
budget balance beam at the 
September 19, 2007 meeting. 
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(continued) 

Items Action 
o BATA summarized the new bridge 

dedication program which will start 
at 10:00 AM, Saturday, August 25, at 
Martinez, continue at Benicia at 
n:oo AM, with festivities concluding 
by 1:00PM. 

o The new bridge will be opened to 
traffic (with a single lane to the new 
toll plaza) starting at 10:00 PM on 
Saturday, August 25; the entire 
bridge to be opened by 10:00 AM, 
Sunday, August 26, 2007, as traffic 
switchover is completed. 

2) Rehabilitation Project 
o BATA presented, for TBPOC 

approval, the moving of northbound 
traffic to the New Benicia-Martinez 
Bridge, as planned, and modifying 
the striping and signing on the 
existing bridge to discourage trucks 
from using the outside (number 3) 
lane, and divert them to the middle 
(number 2) lane, during the interim 
period (after the new bridge opening 
and initial stages of rehabilitation 
work on the existing bridge). 

o Discussion/ comments included: 
);> This effort is part of an on-going 

analysis of bridge construction 
staging and loading that has 
been under study since May 
2007. 

);> The TBPOC agreed to use 
advisory signing for the present 
time, revisit the matter at the 
September 19 meeting and 
reconsider then if the situation 
warrants a change to 
mandatory /regulatory signing. 

);> The TBPOC indicated its desire 
to discuss this subject in more 
depth and detail at the 
September 19 meeting. 

);> It was suggested that the FHW A 
be invited to the September 

• BATA (Ursula Vogler) to e-mail 
the program logistics toW. 
Kempton's assistant (MariJane 
Stahl). 

• The TBPOC APPROVED the 
traffic move and striping plan, 
as presented. Advisory signing 
is to be used until further 
review. Revisit discussion on 
'advisory versus mandatory' 
during the September 19 
TBPOC meeting. 

• The PMT to provide a full 
report with detailed data on 
truck traffic and bridge status at 
the TBPOC September 19 
meeting. 

• The TBPOC re uested the 
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(continued) 

Items Action 
TBPOC meeting to participate in 
the discussion and address the 
federal side of this issue. 

3· Other Business 
• Labor Day Weekend Closure for Detour 

West Tie-In Work/YBI Viaduct 
Replacement 
o The TBPOC Call-In over the Labor 

Day weekend closure will occur at 
8:30AM on Saturday, Sunday and 
Monday, Sept. 1 thru 3. The purpose 
of the call is for the PMT to apprise 
the TBPOC of work 
progress/schedule status, and for the 
TBPOC to provide direction as 
needed. 

Adjourned: 9:13AM 

attendance of an FHW A 
representative to the TBPOC 
September 19 meeting. 

• The Clerk of the TBPOC to 
forward all pertinent 
information to the TBPOC next 
week 

TBPOC CONFERENCE CALL MINUTES 
August 24,2007,8:30 AM-9:00AM 

APPROVED BY: 

WILL KEMPTON, Director 
California Department of Transportation 

HN F. BARNA, Jr., ~e tive Director 
California Transportation Commission 

Bay Area Toll Authority 
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